December 16, 2019

City Council

City of Menlo Park
701 Laure] St.

Menlo Park, CA 94025

Re:  Multi-Generational Community Center and Library in Belle Haven
Dear Mayor Mueller and Honorable Members of the City Council:

On behalf of Facebook, I am honored to submit our proposal to explore funding and
the development of a new multi-generational community center and library for
Menlo Park’s Belle Haven neighborhood. This is an incredibly exciting project that
will bring vitality and vibrancy to Belle Haven, and ties back to the long-term vision
that we share for our surrounding community.

As you know, we have a long history of partnering with the City - dating back to the
2011 Belle Haven & Willow Business Area Design Charrette that we initiated when
we moved to Menlo Park. That was the catalyst for our collaboration with the
community to realize our shared goals and create a sense of place. Eight years after
making Menlo Park our home, our commitment has not wavered, and we are in a
strong position to make this donation.

Today, we are presenting the City an opportunity to continue our work together and
move these important efforts forward. The purpose of this letter is to suggest a
framework for completing the Belle Haven Senior Center and Onetta Harris
Community Center as quickly as possible - a project that we know from listening to
residents has been a long-desired wish of the community.

Before getting into the framework, I want to address why we're making this
significant philanthropic commitment and clarify that the Community Center should
be treated as a standalone endeavor that is not connected to any other Facebook
project. By providing updated facilities, our goal is to give residents a welcoming
place to gather, celebrate and reinforce the social fabric that makes this
neighborhood special.

This is an ambitious undertaking but fortunately, we have a head start. Through the
City’s development of the Parks and Recreation Facilities Master Plan and Belle
Haven Branch Library studies - as well as our own engagement - we have direct
input from the community, City staff and City Council. We want to thank Mayor
ProTem Cecilia Taylor, whose leadership enabled us to begin working with architect
Hart Howerton to develop preliminary space/site plans and a conceptual design for
the project. We hope our proposal will go a long way in meeting the City and
community’s desired goals of redeveloping the existing facilities.
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With Facebook’s bias for action, we can quickly turn this vision into a reality - and
we think it's feasible to do so within 2.5 years. This expedited schedule is contingent
upon leveraging existing information and achieving consensus among key
stakeholders, including community members, City staff and City leadership.

With the above in mind, we propose that the project proceed in two phases as
outlined below:

Phase One - Qutreach, Design, Space Programming and Approvals

As mentioned above, we have developed a preliminary space plan and building
design concept. As a first step in conjunction with the city, we plan to present the
concept and preliminary space plan at a community meeting in Belle Haven in mid-
January and at a City Council meeting in late January. These meetings will give the
city council, community and stakeholders the opportunity to share initial feedback
and discuss the types of activities and programs the community would like to have
in the new facility.

In February and March, we will hold additional meetings with the community and
operations staff to further define the space needs. In January, we’ll provide
additional information on the community engagement plan and give specific details
on the meetings to be held. We envision the meetings will provide additional data on
the types of programs the community would like to see run in the new facilities.
Facebook will not decide what programs will be operated in the facility, as that will
be for the City to determine.

After those meetings, we will consider all the feedback and work with the architect
to further refine the floor plans and building design. The updated design will then be
presented to the Planning Commission and City Council for approval in the summer
of 2020. While the design will need to be refined through the process outlined
above, we plan to study the following:

New youth facilities and a new senior center;

Health & fitness facilities (gymnasium);

Incorporation of the proposed Belle Haven Library program into the facility;

Renovated amenities near the existing swimming pools, such as new locker

rooms and additional areas for picnics and gatherings. At this time, Facebook

is not offering to pay for a complete reconstruction of the swimming pools;

however, we are willing to work with the City to understand what

improvements can be accommodated within the budget for the project.

Facebook is open to building new pools if additional funding sources are

identified by the City or third parties.

¢ Improved access to Kelly Park by extending pedestrian access through a
breezeway in the new building and by better orienting new communal spaces
to the park; and

e Additional amenities, such as a new arrival area and improvements to the

parking lot, circulation and drop-off zones.
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During this phase. we would also complete the following steps:

1. Gather information to ensure that our proposal will meet Menlo Park’s existing
zoning and building requirements. To keep the project on track, we intend to
design a building to meet the parameters of a categorical exemption to satisfy
the environmental review - Class 2 replacement of existing facilities.

2. Conduct due diligence on the site to ensure we understand its condition and
whether there is anything that may affect the feasibility of the different
redevelopment options or inform the design. This involves understanding the
parameters for geotechnical conditions, site easements and location of existing
site conditions and utilities.

3. Our team will work with the City Manager and the City Attorney to develop an
agreement that documents project development details related to design,
construction, financing, operations and maintenance.

4. We anticipate that Facebook would act in the capacity of a master developer and
be responsible for design and construction, with the scope of our funding
commitment contingent on the outcome of the design process. If there are
additional items the City would like to see included that are not a part of the
fixed budget, such as replacement of the swimming pool, then those items would
need to be funded with contributions from the City.

Our interest in this project is driven in large part by our desire to deliver benefits to
the community in a relatively short duration. If this initial phase takes more than 6
months, we will reassess whether the project is feasible under the goals we have
outlined in this letter.

Phase Two - Developing Construction Plans & Building

During the second phase, we will finalize the technical requirements of the project,
develop plans for construction, submit plans to the City for permit and ultimately
demolish the existing facilities and construct the facility.

Details related to construction phasing, timing, community notifications and
progress reporting would also be developed during this phase. We optimistically
believe that we can complete construction within 18 months after receiving the
building permit.

Further Clarifications

1. Facebook is proposing that Hart Howerton be the lead project planner and
designer and that the City retain a consultant to help guide requirements.

2. While the site plan that we have developed does allow for some of the existing
facilities to remain open during construction, it does add risk to the project
schedule, and we would need to ensure the public can safely access facilities
given the proximity to the new construction. Facebook’s preference would be to
relocate all existing programs with the expectations of the requirements to
maintain access for Beechwood and the soccer fields.
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3. The project is expected to be phased, and Facebook will not be responsible for
providing temporary facilities during the construction period.

4. We ask that the City Council designate this project as a priority project and
direct staff to prioritize timely project approvals and plan check / permitting
reviews. Currently, permits can take up to 8 months after projects are approved,
and our request for this project is that permits be issued within 2 months of
submittal. This will lead to an expedited completion date and ultimately benefit
the residents of Menlo Park.

5. We are also requesting that the City cover all costs related to processing of the
project approvals, permitting, plan checking and building department
inspections.

6. Facebook is not responsible for developing or funding the activities and
programs that will be run from the new facility.

7. The City will be responsible for all ongoing operations and maintenance costs
associated with operating the facility. Facebook will, however, assign the City
any construction warranties it receives.

8. Formal roles and responsibilities between Facebook and the City will need to be
established so expectations and lines of communication are clear for all parties.
In order to move quickly, communication will need to be streamlined.

Next Steps

As for immediate next steps, we anticipate working with the community and the City
to schedule the community outreach and engagement meetings and, with City
Council support, proceeding with the tasks outlined in phase one above.

This project is an exciting opportunity to provide a tremendous neighborhood
resource that will serve as a community gathering place in Menlo Park, the place we
consider home. Thank you for this opportunity, and we look forward to working
closely with you, Menlo Park’s Belle Haven residents and City staff on this important

initiative.
Sincerely, W’—ﬁ
John nes

cc: Starla Jerome-Robinson, City Manager

William McClure, City Attorney
Deanna Chow, Interim Community Development Director
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